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2 • Site History 
• Contamination History 
• Initial Response 
• June 1988 Records of Decision (RODs) 
• Remedy 
• Definition of the Contaminant Plume 
• Cost Recovery Litigation 
• Design of the Remedy 

3Q Litigation 
• EPA Is involved in litigation to recover project costs from responsible parties 
• Past costs through May 1999 totaled approximately $5 million for both sites. 
• Estimated future cost of the planned remediation system is approximately 3 

million dollars. 
4 CD TCE in Groundwater; 1998 
5 • Work Completed In 2001 
6 Q Additional Work; 2001 

7 • Planned Remedy 
• Pump and treat contaminated groundwater as specified in the Record of 

Decision 
• EPA wants to work with the Borough to ensure that there are no impacts to the 

municipal well 

8 • Design Issues 
• Treatment technology: plan to use liquid phase granulated activated carbon 

(GAC) Instead of air stripping followed by GAC 
• Locations; finalize treatment plant locations including a plant near the former 

Fifth Dimension facility 
• Discharge: to surface water or to infiltration wells 

9Q Schedule 
• Field Work: January 2001 - December 2001 
• Design: August 2001- January 2002 
• Construction Start: July 2002 
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U.S. Environmental Protection Agency 

Rocky Hill Municipal 
Well Field/Montgomery 
Township Housing 
Development 
Superfund Sites 
Monica Mahar 
Rocky Hill Borough Council 
Meeting 
June 4, 2001 



Site History 

• Contamination History 

• Initial Response 

• June 1988 Records of Decision (RODs) 

• Remedy 

• Definition of the Contaminant Plume 

• Cost Recovery Litigation 

• Design of the Remedy 
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U = not detected, detection limit is value to left I 
J = estimated concentration 
HD=not detected 
Concentration data in micrograms per liter (pg/L) Scala: 1%=800' 



^—I Borehole TV Survey completed, January 2001 

I—y Packer testing completed, March-May 2001 

O Rocky Hill Municipal Well 
Seals: 1'=B0CT 



RHMW = Rocky Hill Municipal Well Scala: 



Planned Remedy 

• Pump and treat contaminated groundwater 
specified in the Record of Decision 

• EPA wants to work with the Borough to 
ensure that there are no impacts to the 
municipal well 



Design Issues 

• Treatment technology: plan to use liquid 
phase granulated activated carbon (GAC) 
instead of air stripping followed by GAC 

• Locations: finalize treatment plant locations 
including a plant near the former Fifth 
Dimension facility 

• Discharge: to surface water or to infiltration 
wells 



Schedule 

• Field Work: January 2001 - December 2001 

• Design: August 2001- January 2002 

• Construction Start: July 2002 
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• EPA is involved in litigation to recover project 
costs from responsible parties 
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Costs 

• Past costs through May 1999 totaled 
approximately $5 million for both sites. 

• Estimated future cost of the planned 
remediation system is approximately 3 million 
dollars. 


